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P l e a s e  f i n d  a t t a c h e d  t h e  a b o v e - m e n t i o n e d  p r o j e c t  u p d a t e .  

P l e a s e  c o n t a c t  m e  w / ? s  

R e g a r d s ,  ,  

N i c h o l a s  J .  C l e v e t t  

S e n i o r  P r o j e c t  M a n a g e r  

R M T ,  I n c . ,  M i c h i g a n  

2 0 2 5  E .  B e i t l i n e  A v e .  S E  i  

S u i t e  4 0 2  

G r a n d  R a p i d s ,  M I  4 9 5 4 6  

( 6 1 6 )  9 7 5 - 5 4 1 5  ( O f f i c e )  

( 6 1 6 )  9 7 5 - 1 0  9 8  ( F a x )  

( 6 1 6 )  7 8 0 - 2 3 9 8  ( M o b i l e . )  

N i c h o l a s . C l e v e t t @ r m t i n c . c o m  "  

O u t g o i n g  m e s s a g e s ,  a l o n g  w i t h  a n y  a t t a c h m e n t s ,  a r e  s c a n n e d  f o r  

v i r u s e s  p r i o r  t o  s e n d i n g .  j  

N O T I C E - -  T h i s  e m a i l  m a y  c o n t a i n • c o n f i d e n t i a l  a n d  p r i v i l e g e d  

i n f o r m a t i o n  f o r  t h e  s o l e  u s e  o f  t h e  i n t e n d e d  r e c i p i e n t .  A n y  

r e v i e w  o r  d i s t r i b u t i o n  b y  o t h e r s  i s  s t r i c t l y  p r o h i b i t e d .  I f  y o u  

a r e  n o t  t h e  i n t e n d e d  r e c i p i e n t  ,  . ' p l e a s e  c o n t a c t  t h e  s e n d e r  

i m m e d i a t e l y  a n d  d e l e t e  a l l  c o p i e s .  
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RMT, Inc. 
2025 E. Beltline Ave SE 
Suite 402 

. MI 49546 

TRANSMITTAL 
No. 00082 

Phone: 616-975-5415 
Fax: 616^975-1098 

PROJECT: LEC Remediation Services 

TO: NJDEP 
Bureau of Federal Case Management 
Div. of Responsible Site Party Remed 
CN028 
Trenton, NJ 08625 

ATTN: Anthony Cinque 

DATE: 6/7/2005 

REF: PPUNo. 16 
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CC: S. Cipot, R. Alvey, F. Zizilia, J. Prendergast, G. Blysfom, J. Lewis Signed: 
C. Anderson, E. Schaub, C. Clavadetscher, J. Rheinhardt, RMT Project Team 
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L.E. CARPENTER & COMPANY ~ NJD002168748 
BOROUGH OF WHARTON, MORRIS COUNTY, NEW JERSEY 

SOURCE REDUCTION REMEDIAL PROJECT PROGRESS UPDATE NO. 16 

Date: 

To: 

From: 

cc: 

Project No.: 

Subject: 

June 7, 2005 

Stephen Cipot, USEPA 
Anthony Cinque, NJDEP 

Nicholas J. Clevett, RMT 

Robert Alvey, USEPA 
Frances Zizila, USEPA 
John Prendergast, NJDEP 
George Blyskun, NJDEP 
Jim Lewis, LEC 
Cris Anderson, LEC 
Ernie Schaub, LEC ' 
Colin Clavadetscher, Morris County 

00-06527.09 

Jon Rheinhardt, Borough of Wharton 
Dan Oman, RMT 
Jim Dexter, RMT 
Walter Kurzeja, RMT 
Jeff Macri, RMT 
Dave Pratt, RMT 
Nakia Addison, RMT 

SOURCE REDUCTION REMEDIAL ACTION 
Project Progress Update No. 16 

I. SOURCE REDUCTION REMEDIAL ACTIONS- MAY 25™ THROUGH JUNE 7™ 2005 
1. Continued morning safety briefings (e.g., discussion of daily work scope and associated health and safety 

procedures) 

2. Maintained all on-site heavy equipment (e.g., excavators, skid steer, off-road truck, screen, etc.). Initiated 
demobilization of some equipment following completion of the smear zone excavation and waste loading. 

3. Performed and documented daily inspections on the silt fence as outlined in die certified SESCP 

4. Cleaned all paved areas with a skid steer broom attachment and manual sweeping 

5. Terminated receipt of cement kiln dust (CKD) to facilitate ex-situ drying of smear zone soils prior to 
screening, stockpiling, and off-site disposal as the smear zone excavation is now complete. A total of 3,959 
tons of CKD were delivered and utilized at the site. 

6. Completed the smear zone excavation utilizing the slurry mix. Loading and transportation of smear zone 
soils began on March 28,2005. A total of 34,052 tons of smear zone soils have been transported and 
disposed off-site. 

7. Initiated backfilling of the wedand, transition zones and main excavation areas. 

8. As built surveying of the excavation areas, wetland areas, and transition zones is complete. Surveying will 
be performed on the site wide final grade in the wedand, transition zones and main excavation areas once 
backfilling is complete and final grade has been established. 

II. PROPOSED SOURCE REDUCTION REMEDIAL ACTIONS - JUNE 7"* THROUGH JUNE 14™ 2005 
1. Continue backfilling wedand, transition zones and main excavation areas. 

2. Survey final grades and initiate site restoration in the main excavation area. 
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flHBMH JHB KMT Photographic Log Progress Update No. 16 
Client Name: 

L.E. CARPENTER & COMPANY 

Site Location: 

Wharton, Morris County, NJ 

Project No.: 

00-06527.09 

Photo No. 

1 

Date 

6/4/05 

Description 
Backfilling and grading wetland 
area. Subgrade established in 
main portion of the excavation 
area. 

View looking west northwest 

Photo No. 

2. 

Date 

6/4/05. 

Description 
Establishing grade between 
main portion of the excavation 
area and the transition zone and 
wetland areas. 

View looking west. 
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mm Photographic Log Progress Update No. 16 
Client Name: 

L.E. CARPENTER & COMPANY 

Site Location: 
1 ' • 

Wharton, Morris County, NJ 

Project No.: 

00-06527.09 

Photo No. 

3 

Date 

6/4/05 

Description . 
Wetland area grading. 

View looking east 

Photo No. 

4 

Date 

6/4/05 

Description 
Wetland area grading. 

View looking east southeast 
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mi Photographic Log Progress Update No. 16 
Client Name: 

L.E. CARPENTER & COMPANY 

Site Location: 

Wharton, Morris County, NJ 

Project No.: 

00-06527.09 

Photo No, 

5 

Date 

6/4/05 

Description 
Surveying wetland area final 

View looking east 
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